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0% 32 hrs NA No Value 32 hrs 0 hrs 0 hrs
217 XSD AES-MED ICMS 0% 32 hrs NA Sector 8-ID layout and ray trace drawings APS_1260234 F NA APS - 58991-00-130 Lee, Soon-Hong Any Available 32 hrs 32 hrs 0 hrs 0 hrs

218 XSD AES-MED ICMS 0% 0 hrs NA Raytracing, Sectors 11,12, 33 APS_1260459 F 7/16/2008 APS - 58991-00-130 Schmidt, Oliver Any Available 10 hrs 0 hrs 0 hrs 0 hrs

220 AES AES-MED ICMS 0% 0 hrs NA S33ID PSL monochromator - first crystal cooling revision APS_1265899 F 7/16/2008 APS - 58991-00-130 Preissner, Curt Any Available 40 hrs 0 hrs 0 hrs 0 hrs

223 XSD AES-MED ICMS 0% 0 hrs NA IDP - 12ID harmonic rejection mirror APS_1261717 F 7/10/2008 APS - 58991-00-130 Erdman, Mark Any Available 40 hrs 0 hrs 0 hrs 0 hrs

0% 200 hrs NA B3 200 hrs 0 hrs 0 hrs
142 XSD AES-MED ICMS B3 0% 80 hrs 1/31/2008 Sector 4ID Beamline Layout Update APS_1235519 11/21/2007 APS - 58991-00-130 Capatina, Dana Any Available 80 hrs 80 hrs 0 hrs 0 hrs

207 AES AES-DD ICMS B3 0% 120 hrs NA Library Verification NA F NA APS - 58991-00-130 Rusthoven, Brian Any Available 120 hrs 120 hrs 0 hrs 0 hrs

0% 212 hrs NA C1 212 hrs 0 hrs 0 hrs
135 SUF AES-MED ICMS C1 0% 0 hrs 11/19/2007 Experimental Stand APS_1235349 NA APS - 58991-00-130 Schmidt, Oliver Any Available 8 hrs 0 hrs 0 hrs 0 hrs

178 ASD ASD-RF ICMS C1 0% 12 hrs NA WR284 Bi-Directional Coupler Straight APS_1252050 F 2/26/2008 APS - 58991-00-130 Bromberek, Dave Any Available 12 hrs 12 hrs 0 hrs 0 hrs

181 ASD ASD-MD ICMS C1 0% 80 hrs NA XBPM Update APS_1252813 F 2/26/2008 APS - 58991-00-130 Jaski, Mark Any Available 80 hrs 80 hrs 0 hrs 0 hrs

182 LCLS LCLS ICMS C1 0% 40 hrs NA  LCLS Girder Modifications APS_1252878 F 2/29/2008 Trakhtenberg, Emil Kmak, Ron 40 hrs 40 hrs 0 hrs 0 hrs

183 SUF AES-MOM ICMS C1 0% 80 hrs NA LEUTL Beam Stop As-Built APS_1252879 F 2/29/2008 APS - 58991-00-130 Hoyt, John Any Available 80 hrs 80 hrs 0 hrs 0 hrs

208 XSD XSD-BTS ICMS C1 0% 0 hrs NA AutoCAD Drawing Clean-Up APS_1257582 F NA APS - 58991-00-130 Spence, Rick Any Available 0 hrs 0 hrs 0 hrs 0 hrs

0% 80 hrs NA C3 80 hrs 0 hrs 0 hrs
15 XSD AES-SI ICMS C3 0% 80 hrs NA 4ID PSS DOCUMENTATION APS_1192944 1/29/2007 58953-20-130 Walker, Karen Jo 80 hrs 80 hrs 0 hrs 0 hrs

0% 0 hrs NA D 0 hrs 0 hrs 0 hrs
197 AES AES ICMS D 0% 0 hrs NA Tecknit Drawing Importation APS_1254413 F 4/9/2008 APS - 58991-00-130 Choi, Paul Any Available 80 hrs 0 hrs 0 hrs 0 hrs

0% 0 hrs NA H 0 hrs 0 hrs 0 hrs
4 XSD AES-MED ICMS H 100% 0 hrs NA XFD-Y. Jaski sector 1 upgrade phase2 APS_1192866 / idp 0517 5/17/2006 APS - 58991-00-130 Jaski, Yifei Any Available 180 hrs 0 hrs 0 hrs 0 hrs

5 XSD AES-MED ICMS H 0% 0 hrs NA IDP-1-ID phase II upgrade layout and hutch APS_1199219 4/23/2007 APS - 58991-00-130 Jaski, Yifei Any Available 640 hrs 0 hrs 0 hrs 0 hrs

7 XSD AES-MED ICMS H 100% 0 hrs NA XFD-Y. Jaski White Beam Transport APS_1192867 / idp 0517 5/17/2006 APS - 58991-00-130 Jaski, Yifei Any Available 120 hrs 0 hrs 0 hrs 0 hrs

13 SUF AES-MED ICMS H 0% 0 hrs 6/29/2007 Horizontal Bounce Monochromator APS_1191911 1/15/2007 APS - 58991-00-130 Lee, Soon-Hong Any Available 800 hrs 0 hrs 0 hrs 0 hrs

19 SUF AES-MED NO-IDP H 0% 0 hrs NA 3x aps pat den hartog hold no  idp NA APS - 58991-00-130 Ghilardi, Don 0 hrs 0 hrs 0 hrs 0 hrs

22 ASD ASD-PS NO-IDP H 0% 0 hrs NA syn kicker ps AL H. 10% hold no  idp NA APS - 58991-00-130 Kalt, Robert 0 hrs 0 hrs 0 hrs 0 hrs

23 SUF AES-SI NO-IDP H 0% 0 hrs NA SR interlock cabinets 10% hold no  idp NA APS - 58991-00-130 Grabinski, Tom 0 hrs 0 hrs 0 hrs 0 hrs

24 BEAMLINE AES-MED NO-IDP H 0% 0 hrs NA Cars-Shutter-Erdman 1/2 time no  idp NA APS - 58991-00-130 Erdman, Mark Kmak, Ron 0 hrs 0 hrs 0 hrs 0 hrs

47 SUF AES-MED PRE-ICMS H 0% 0 hrs NA coll. Vac. Tube o.schmidt idp 060606-001 6/6/2006 APS - 58991-00-130 Schmidt, Oliver Any Available 0 hrs 0 hrs 0 hrs 0 hrs

49 BEAMLINE AES-CF PRE-ICMS H 0% 0 hrs NA 21 ID Control Room idp 072006-003 7/20/2006 APS - 58991-00-130 Alley, Reginald 0 hrs 0 hrs 0 hrs 0 hrs

53 BEAMLINE AES-VS PRE-ICMS H 0% 0 hrs NA Beam Line Font Ends - Try Leng Kruy idp 102506-001 10/25/2006 APS - 58991-00-130 Kruy, Try Leng Pitts, Clifford 0 hrs 0 hrs 0 hrs 0 hrs
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